SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 811AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 945 Const Calendar Day: 498 Date: 15-Oct-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 6;55 AM. Crews had to work on the skirt , work on the cover plates , & =
work on miscellaneous activities . They started at 7:05 AM.
Obra , Carlos , Jonathan , & Rene had to work on skirt top shims . Crews had to erect the East center
skirt shims ( Total 6 Pieces ) . They had to fly the pieces, set on the diaphragm at 13 meters , back the
skirt plate 50 mm. & lower the shims one after the other . Crews had to install 2 temporary bolts on each
piece of the shim . They started at 7:20 AM. crews were done at 8:50 AM.
After that , crews had to erect the top shims for the D skin on the East tower shaft . Nicholas flew the
shim to the site at 9:00 AM. Crews had to set the shim , install temporary bolts , & release the crane . They
were done at 9:20 AM.
Then , crews returned to install the permanent bolts on the East skirt plate top shims . Crews had to set
the 4 strip plate washers , drive drift pins to align the holes, & install the permanent bolts . They started at
9:30 AM. Crews were done at 12:00 PM.
In the afternoon , crews had to install the bolts on the East tower shaft on the D skin top shim . & they
had to prepare the West center top skirt plate to be try fit tomorrow . Crews were done at 3:00 PM. They
left at 3:10 PM.  Obra left at 12:00 PM.
Nicholas had to operate the North side barge crane . Justin had to work on the rigging & he had to work
with the erection crews .
Jose & Carlos had to work on miscellaneous activities on the tower . Crews had to work on house
keeping inside & outside of the tower & build working platform for the welders inside the East cell .
Crews were done at 4:50 PM. They left at 5:10 PM.
In the office , | had to work on my report . | was done at 3:30 PM.
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Daily Diary Report by Bid Item

Diary #: 945

Date: 15-Oct-2013

Tuesday

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-ANE.053

Tower Lift 01 Walkway Grating and Access Tower NE

CCO-079 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-MEP-ALS.079

Tower Base MEP

CCO0-098 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-TSD-ALS.098

Tower Skirt Details

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 []
Ironworker JNM RENE ESQUIVEL 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 5.00 0.00 0.00 5.00 D
Ironworker APP JONATHAN CANITES 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS ALVERADO 8.00 0.00 0.00 8.00 []
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